

**List of Contracts Awarded from July 1, 2018 to June 30,2019**

*(Please use separate sheets for Goods/Works/Services/Consultants/Others and include only those contracts that have not been prior reviewed by the Bank)*

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consultants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	01/IAMP/FISHERIES/KTR/CAR/G/I/18-19 /R1	Procurement of Fish Seed for Short Seasonal Tanks (CARPS) (400 ha)	Goods	RFQ	16.00	02.01.2019		8.80	28.02.19	27.03.19	Avatar Fish Seed Supplier, Madurai	8.80	Contract Completed
2	02/IAMP/FISHERIES/KTR/CFS/G/I/18-19	Purchase of GIFT seeds for cage farming ( 4 Units)	Goods	RFQ	1.08	16.10.2018		0.684	31.12.18	05.04.19	Penneswara Fish Seed Farm, Kaveripattinam, Krishnagiri District	0.684	Contract Completed
3	03/IAMP/FISHERIES/KTR/CFF/G/I/18-19	Procurement of Fish Feed for Cage Farming (4 Units)	Goods	RFQ	2.80	02.11.2018		2.797	31.12.18	08.03.19	Himalayan Aquatech, Thittai	2.797	Contract Completed
4	04/IAMP/FISHERIES/KTR/FPS/G/I/18-19	Procurement of Fish Seed for Aquaculture Farm Pond (25 Units)	Goods	RFQ	1.50	16.11.2018		1.481	31.12.18	08.03.19	Pennagaram Fish Seed Farm, Pennagaram, Dharmapuri District	1.481	Contract Completed
5	05/IAMP/FISHERIES/KTR/FPF/G/I/18-19	Procurement of Fish Feed for Aquaculture Farm Pond (25 Units)	Goods	RFQ	5.25	10.01.2019		4.950	31.12.18	29.03.19	Pugal Aqua Farm, Cuddalore	4.950	Contract Completed
6	06/IAMP/FISHERIES/KTR/SRS/G/I/18-19 at KRISHNAGIRI TO PAMBAR	Procurement of Fish Seed for Rearing in Cages (5 Units)	Goods	RFQ	0.23	16.10.2018		0.218	31.12.18	27.03.19	M/s Pennagaram Fish Seed Farm, 2/98, Pennagaram Taluk, Dharmapuri District, Pin-636 810	0.218	Contract Completed
7	07/IAMP/FISHERIES/KTR/SRF/G/I/18-19	Procurement of Fish Feed for Fish Seed Rearing in Cages (5 Units)	Goods	RFQ	0.75	02.11.2018		0.741	31.12.18	08.03.2019	Himalayan Aquatech, Thittai, Thanjavur – 613003	0.741	Contract Completed
8	03/IAMP/FISHERIES/LVR/FPS/G/I/18-19	Procurement of Fish Seed for Aquaculture Farm Pond	Goods	RFQ	1.50	22.10.2018		0.259	31.12.18	05.02.19	M/s K.Pugazhenth, Pugazh Aqua Farm and Fish seed Production Farm, Kumarakudi (Po) Mazhavarayanallur, Cuddalore District	0.259	Contract Completed

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consultants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
9	04/IAMP/FISHERIES/LVR/FPF/G/I/18-19	Procurement of Fish Feed for Aquaculture Farm Pond ( 25 units)	Goods	RFQ	5.25	22.10.2018		4.950	31.12.18	05.02.19	M/s K.Pugazhenth, Pugazh Aqua Farm and Fish seed Production Farm, Kumarakudi (Po) Mazhavarayanallur, Cuddalore District	4.950	Contract Completed
10	02/IAMP/FISHERIES/CDSB/CFS/G/I/18-19 /	Procurement of Fish Seed for Cage Farming	Goods	RFQ	1.35	22.10.2018		0.675	31.12.18	31.03.19	M/s Guru Fish Seed Farm, Thookanampakkam (Post) Cuddalore ( Taluk & District) -607 402	0.675	Contract Completed
11	03/IAMP/FISHERIES/CDSB/CFF/G/I/18-19 / R1	Procurement of Fish Feed for Cage Farming	Goods	RFQ	3.50	01.03.19		3.50	15.03.19	31.03.19	M/s Himalayan Aquatech, Thittai Thanjavur-613003	3.50	Contract Completed
12	04/IAMP/FISHERIES/CDSB/FPS/G/I/18-19	Procurement of fish seed for aquaculture farm pond (100 units) in Cauvery Delta sub basin	Goods	RFQ	6.00	06.12.2018		1.49	31.12.19	31.03.19	M/s Guru Fish Seed Farm, Thookanampakkam (Post) Cuddalore ( Taluk & District) -607 402, amount 67500	1.485	Contract Completed
13	05/IAMP/FISHERIES/CDSB/FPF/G/I/18-19 /	Procurement of Fish Feed for Aquaculture Farm Pond (100 Units) at CAUVERY DELTA	Goods	RFQ	21.00	30.10.2018		20.40	31.12.18	31.03.19	M/s K.Pugazhenth, Pugazh Aqua Farm and Fish seed Production Farm, Kumarakudi (Po) Mazhavarayanallur, Cuddalore District	20.40	Contract Completed
14	07/IAMP/FISHERIES/CDSB/SRF/G/I/18-19	Procurement of Fish Feed for Fish Seed Rearing in Cages (5 Units) at CAUVERY DELTA	Goods	RFQ	0.75	23.10.2018		0.75	31.12.18	31.03.19	M/s Guru Fish Seed Farm, Thookanampakkam (Post) Cuddalore ( Taluk & District) -607 402	0.75	Contract Completed
15	01/IAMP/FISHERIES/GOW/SRS/G/I/18-19	Procurement of Fish Seed for Rearing in Cages (5 Units) at Gowsiganadhi sub basin	Goods	RFQ	0.225	03.10.2018		0.2025	31.12.18	30.03.19	M/s. AM Aqua Farm, Arumbanoor Post, Agriculture College Via, Madurai-625 104	0.2025	Contract Completed
16	02/IAMP/FISHERIES/GOW/SRF/G/I/18-19	Procurement of Fish Seed for Rearing in Cages (5 Units) at Gowsiganadhi sub basin	Goods	RFQ	0.75	03.10.2018		0.75	31.12.18	15.02.19	M/s. Himalayan Aquatech, Thittai, Thanjavur-613 003	0.75	Contract Completed

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consulants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
17	01/IAMP/FISHERIES/LPR/CAR/G/I/18-19	Procurement of Fish Seed for Short Seasonal Tanks (Carp)(500 ha)	Goods	RFQ	20.00	15.11.2018		17.50	31.12.18	29.03.19	P.Stella Mary Fish Seed Supplier, Salem	17.50	Contract Completed
18	01/IAMP/FISHERIES/LTB/CAR/G/I/18-19	Procurement of Fish Seed for Long Seasonal Tanks (Carp)	Goods	RFQ	15.00	16.11.2018		12.375	31.12.18	26.03.19	Surya Fish Farm, Kallidaikurichy	12.375	Contract Completed
19	02/IAMP/FISHERIES/LTB/FPS/G/I/18-19	Procurement of Fish Seed for Aquaculture Farm Pond	Goods	RFQ	1.20	16.11.2018		0.510	31.12.18	26.03.19	Surya Fish Farm, Kallidaikurichy	0.51	Contract Completed
20	03/IAMP/FISHERIES/LTB/FPF/G/I/18-19	Procurement of Fish Feed for Aquaculture Farm Pond	Goods	RFQ	4.20	16.11.2018		4.20	31.12.18	26.03.19	Himalayan Aquatech, Thittai	4.19885	Contract Completed
21	01/IAMP/FISHERIES/VAR/CAR/G/I/18-19 /	Procurement of Fish Seed for Short Seasonal Tanks (Carp)(250 ha) at Varahanadhi sub basin	Goods	RFQ	10.00	03.10.2018		6.00	31.12.18	18.02.19	Devi Fish Farm , 27 Amman Koil Street, Oormechikulam, Madurai.	6.00	Contract Completed
22	02/IAMP/FISHERIES/VAR/SRS/G/I/18-19	Procurement of Fish Seed for Rearing in Cages	Goods	RFQ	0.225	03.10.2018		0.21	31.12.18	30.03.19	Himalayan Aquatech, Thittai, Thanjavur – 613003	0.21	Contract Completed
23	03/IAMP/FISHERIES/VAR/SRF/G/I/18-19 /	Procurement of Fish Feed for Fish Seed Rearing in Cages	Goods	RFQ	0.75	03.10.2018		0.7488	31.12.18	28.03.19	Himalayan Aquatech, Thittai, Thanjavur – 613003	0.7488	Contract Completed
24	01/IAMP/FISHERIES/STR/CAR/G/I/18-19	Procurement of Fish Seed for Short Seasonal Tanks (Carp) (250 ha) at Sathaiyar Sub basin	Goods	RFQ	10.00	03.12.18		7.50	31.12.18	18.03.19	Palaru Fish Seed Farm, Palani, Dindigul.	7.50	Contract Completed
25	02/IAMP/FISHERIES/STR/GIF/G/I/18-19 /R1	Procurement of Fish Seed for Short Seasonal Tanks (CARP) (200 ha) at Sathaiyar sub basin	Goods	RFQ	8.00	27.12.2018		4.72	31.12.18	18.03.19	Palaru Fish Seed Farm, Palani, Dindigul.	4.72	Contract Completed
26	02/IAMP/FISHERIES/HQ/CF/G/I/18-19	Supply, Errection & Fabrication of Cages (Nets, Frames, Floats & Anchor, etc.) (9 Units) at TN-IAMP Cell at head office	Goods	RFQ	36.00	3.10.2018		31.95	31.12.18	23.03.19	Das & Kumars, Varanasi	31.95	Contract Completed
27	03/IAMP/FISHERIES/HQ/SR/G/I/18-19 /	Procurement of Seed Rearing Cages	Goods	RFQ	4.10	3.10.2018		2.32	31.12.18	26.03.19	Das & Kumars, Varanasi	2.32	Contract Completed

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consultants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
28	09/IAMP/FISHERIES/HQ/COMP/G/I/18-19	Procurement of computers and laptop	Goods	RFQ	4.15	11.03.2019		3.85	15.03.19	30.03.19	M/s. Impakt Business Systems, TF1,TF2 Golden Enclave, 184 Poonamallee High Road, Kilpauk, Chennai-10	3.85	Contract Completed
29	11/IAMP/FISHERIES/HQ/CAM/G/I/18-19	Procurement of Digital Camera and Handy Cam	Goods	RFQ	4.20	11.03.2019		3.72	15.03.19	30.03.19	M/s. Impakt Business Systems, TF1,TF2 Golden Enclave, 184 Poonamallee High Road, Kilpauk, Chennai-10	3.72	Contract Completed
30	12/IAMP/FISHERIES/HQ/PRN/G/I/18-19	Procurement of Printer and Hard disk	Goods	RFQ	6.30	11.03.2019		7.186	15.03.19	30.03.19	M/s. Mangala Infotech , # 14/25, Ramasamy Street, Radha Nagar, Cromptet, Chennai-44	7.186	Contract Completed
31	10/IAMP/FISHERIES/HQ/PCOP/G/I/18-19 /	Procurement of photo copy machines	Goods	RFQ	3.00	11.03.2019		2.01	15.03.19	30.03.19	M/s. Mangala Infotech , # 14/25, Ramasamy Street, Radha Nagar, Cromptet, Chennai-44	2.01	Contract Completed
32	01/IAMP/FISHERIES/HQ/FI/G/I/18-19	Procurement of fishing implements (Drag net/ Gill net/ Coracles) at TN IAMP cell at head office.	Goods	RFQ	59.00	3.10.2018		26.52	31.12.18	28.02.19	1. Das & Kumar for Gill Nets and Coracles 2. Sreema Nets, Nagercoil for Darg Nets .	23.4990	Gill nets and Coracle supplied. Due to non supply of drag nets, contract cancelled. Contract partially completed
33	01/IAMP/FISHERIES/LVR/CAR/G/I/18-19 /	Procurement of Fish Seed for Short Seasonal Tanks (Carp)(500 ha) at LOWER VELLAR	Goods	RFQ	20.00	22.10.2018		10.000	31.12.18	05.02.19	M/s Guru Fish Seed Production and Research Center, Thookanampakkam (Post) Bohur (Via) Cuddalore ( Taluk & District)	3.420	Partially supplied due to non availability of water. Contract completed
34	02/IAMP/FISHERIES/LVR/CAR/G/I/18-19 / R1	Procurement of Fish Seed for Short Seasonal Tanks (CARP)(800 ha) at LOWER VELLAR	Goods	RFQ	32.00	08.01.2019		24.00	28.02.19	29.03.19	P. Stelamary Fish seed Suplier, L 102, Housing board, Membala Nagar, Salem - 536 005.	3.90	Partially supplied due to non availability of water. Contract completed

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consultants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
35	01/IAMP/FISHERIES/CDSB/CAR/G/I/18-19 /	Procurement of Fish Seed for Long & Short Seasonal Tanks (Carp)(1000+500 ha) at CAUVERY DELTA	Goods	RFQ	50.00	22.10.2018		16.750	31.12.18	18.03.19	M/S.Pugazh Aqua farm, Kumarakudi Post, Sri mushnam Taluk Cuddalore District 608702)	14.405	Partially supplied due to non availability of water. Contract completed
36	06/IAMP/FISHERIES/CDSB/SRS/G/I/18-19	Procurement of Fish Seed for Rearing in Cages	Goods	RFQ	0.225	23.10.2018		0.126	31.12.18	31.03.19	M/s K.Pugazhenth, Pugazh Aqua Farm, Kumarakudi (Po) Sri Mushnam Taluk, Cuddalore District-608702	0.042	Partially supplied due to non availability of water. Contract completed
37	04/IAMP/FISHERIES/HQ/PLM/W/I/18-19	Construction of Pureline Brood stock at Mettur	Works	RFB	300.00	04.12.18		294.41	03.05.19		Thiru.Vediappan, Kalparapatti (Po) Salem ( South)	202.91	Work under progress
38	05/IAMP/FISHERIES/HQ/PLB/W/I/18-19 /	Construction of Pureline Broodstock at Bhavanisagar	Works	RBF	150.00	19.11.2018		149.49	03.05.19		Thiru v.Moorthy, Chennimalai. Erode District.	106.62	Work under progress
39	06/IAMP/FISHERIES/HQ/GIH/W/I/18-19	Construction of GIFT hatchery at Manjalar	Works	RFB	320.00	26.11.2018		312.77	03.05.19		Thiru k.Nagarajan, Theni-625031	214.21	Work under progress
40	07/IAMP/FISHERIES/HQ/MSF/W/I/18-19	Modernisation of Fish seed farm at Lalpet and Agaram	Works	RFB	250.00	26.11.2018		244.94	03.05.19		Thiru.D.Sekar, Thanjavur-	91.53	Work under progress
41	07/IAMP/FISHERIES/HQ/FKI/W/I/18-19 /	Procurement of Fish Kiosk and Erection	Works	RFQ	16.00	30.10.2018		14.98	31.12.18		Chemline Utilities , Madipakkam, Chennai		Work completed. Payment under progress
42	05/IAMP/FISHERIES/LVR/EP/W/I/18-19	Construction of Earthen Fish Seed Rearing & Culture Farm (7 units)	Works	RFQ	29.75	10.01.2019		29.050	31.12.18	29.03.19	M/s Sivasakthi Associates, uthangarai, Krishnagiri Dt.	16.600	Civil works completed. Payment partially completed. Balance payment will be made after receiving the financial sanction 2019-20
43	08/IAMP/FISHERIES/CDSB/EP/W/I/18-19	Construction of Earthen Fish Seed Rearing & Culture Farm	Works	RFQ	29.75	02.01.19		29.54	31.12.18		D.Sekar, S/o duraisamy, Natarajapuram South Colony, Thanjavur.		Civil works completed. Payment will be made after receiving the financial sanction 2019-20

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consultants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
44	01/IAMP/FISHERIES/LVB/CAR/G/I/18-19 / R1	Procurement of Fish Seed for Short Seasonal Tanks (carp)(200 ha) at Lower Vaigai Subbasin	Goods	RFQ	8.00	05.01.2019		5.60	31.12.18		Surya Aqua Farm, Kallidaikurichi, Tirunelveli		Due to scarcity of water activity not implemented. Package cancelled.
45	02/IAMP/FISHERIES/LVB/FPS/G/I/18-19	Procurement of Fish Seed for Aquaculture Farm Pond (30 Units) at Lower Vaigai sub basin	Goods	RFQ	1.80	05.01.2019		0.88	31.12.19		P.Stella Mary Fish Seed Supplier, Salem		
46	03/IAMP/FISHERIES/LVB/FPF/G/I/18-19	Procurement of Fish Feed for Aquaculture Farm Pond (30 Units) at Lower Vaigai	Goods	RFQ	6.30	18.01.2019		6.12	31.12.18		Pugal Aquafarm, Kumarakudi (PO) Cuddalore.		
47	06/IAMP/FISHERIES/LVR/EPS/G/I/18-19	Procurement of fish Seed for Earthen fish seed rearing and culture farm at lower vellar sub basin	Goods	RFQ	2.10	24.10.2018		1.05	31.12.18		M/s Guru Fish Seed Production and Research Center, Thookanampakkam (Post) Cuddalore ( Taluk & District)		Due to scarcity of water, activity not implemented. Package cancelled.
48	07/IAMP/FISHERIES/LVR/EPF/G/I/18-19	Procurement of Fish Feed for Earthen Fish Seed Rearing & Culture Farm	Goods	RFQ	3.15	24.10.2018		3.15	31.12.18		M/s K.Pugazhenth, Pugazh Aqua Farm and Fish seed Production Farm, Kumarakudi (Po) Mazhavarayanallur, Cuddalore District		
49	09/IAMP/FISHERIES/ CDSB/EPF/G/I/18-19 /	Procurement of Fish seed for Earthen Fish Seed Rearing & Culture Farm	Goods	RFQ	2.10	29.11.2018		1.39	31.12.18		M/s K.Pugazhenth, Pugazh Aqua Farm, Kumarakudi (Po) Sri Mushnam Taluk, Cuddalore District-608702		
50	10/IAMP/FISHERIES/ CDSB/EPF/G/I/18-19 /	Procurement of Fish Feed for Earthen Fish Seed Rearing & Culture Farm	Goods	RFQ	3.15	29.11.2018		3.15	31.12.18		M/s Guru Fish Seed Farm, Thookanampakkam (Post)		
51	02/IAMP/FISHERIES/PON/CAR/G/I/18-19 / R1	Procurement of Fish Seed for Short Seasonal Tanks (CARP) ( 200 ha ) atPON-PDKT	Goods	RFQ	16.00	29.12.2018		6.64	31.12.18		M/s.Pugazh Aqua farm, Kumarakudi Post, Sri mushnam Taluk Cuddalore District 608702)		Due to scarcity of water, activity not implemented. Package cancelled.
52	01/IAMP/FISHERIES/KTR/GIF/G/I/18-19 )	Procurement of Fish Seed for Short Seasonal Tanks (GIFT) (200 ha)	Goods	RFQ	16.00				31.12.18				Activity withdrawn as per the Steering Committee

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/Works/ Services/Consultants/Other	Method of Procurement <sup>2</sup>	Estimated Cost (Rs.in Lakh)	Contract Award Date	Contract Value		Contract Completion date		Name of Contractor/ Consultant	Payments made till date	Remarks
							US\$	In Lac Rs.	As per contract	Actual			
1	2	3	4	5	6	7	8	9	10	11	12	13	14
53	02/IAMP/FISHERIES/LVR/GIF/G/I/18-19	Procurement of Fish Seed for Short Seasonal Tanks (GIFT)(400 ha) at LOWER VELLAR	Goods	RFQ	32.00				31.12.18				recommendation. Package cancelled.
54	01/IAMP/FISHERIES/LVB/GIF/G/I/18-19	Procurement of Fish Seed for Short Seasonal Tanks (GIFT)(100 ha) at Lower Vaigai Subbasin	Goods	RFQ	8.00				31.12.18				
55	02/IAMP/FISHERIES/STR/GIF/G/I/18-19	Procurement of Fish Seed for Short Seasonal Tanks (GIFT) (100 ha) at Sathaiyar sub basin	Goods	RFQ	8.00				31.12.18				
56	02/IAMP/FISHERIES/PON/GIF/G/I/18-19 /	Procurement of Fish Seed for Short Seasonal Tanks (GIFT) (200 ha) at Ponnaniyar sub basin	Goods	RFQ	16.00				31.12.18				
57	03/IAMP/FISHERIES/CDSB/CFF/G/I/18-19 /	Procurement of Fish Feed for Cage Farming	Goods	RFQ	3.50	22.10.18		3.500	31.12.18		P.Stella Mary Fish Seed Supplier, Salem		Due to non supply. Package Terminated
58	01/IAMP/FISHERIES /HQ/ FIDN /G/I/18-19 / R1	Procurement of Drag Nets	Goods	RFQ	25.00				31.05.19				After receiving the Financial sanction 2019-20, the RFQ will be floated.

Sd/-G.S.Sameeran  
Director of Fisheries

for Director of Fisheries