

List of Contracts Awarded from July 1, 2018 to June 30, 2019

(Please use separate sheets for Goods/Works/Services/Consultants/Others and include only those contracts that have not been prior reviewed by the Bank)

| Sl. No | Contract/Reference No. and Date | Brief Description of Procurement | Category Goods/Works/Services/Consultants/Other ¹ | Method of Procurement ² | Estimated Cost (US\$) in Lac Rs. | Contract Award Date | Contract Value | | Contract Completion date | | Name of Contractor/Consultant | Payments made till date | Remarks |
|--------|---------------------------------|--|--|------------------------------------|----------------------------------|---------------------|----------------|------------|--------------------------|------------|--|-------------------------|---------|
| | | | | | | | US\$ | In Lac Rs. | As per contract | Actual | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| 1 | 15-IAMP-TANUVAS-IAN-GOODS-18-19 | Photocopier for document for printing and copying will be procured through Gem portal. It is required to establish project coordination unit at lower palar sub basin to document the reports of 18 sub basins in phase I. | Goods | Gem Portal | (1540\$) 1.00 | 20/12/2018 | 569 | 0.37 | 18/02/2019 | 18/02/2019 | VK computers | 18/02/2019 | |
| 2 | 01-IAMP-TANUVAS-IAN-GOODS-18-19 | Weighing balance to quantify the raw materials to accurately prepare feed supplements for supplying 18 sub basins in phase I. It will be purchased through Gem portal. | Goods | Gem Portal | (770\$) 0.50 | 19/12/2018 | 462 | 0.30 | 19/12/2018 | 19/12/2018 | Jaincom | 24/01/2019 | |
| 3 | 14-IAMP-TANUVAS-GOODS-18-19 | Computer accessories and peripherals for document will be procured through Gem portal. It is required to establish project coordination unit at lower palar sub basin to document the reports of 18 sub basins in phase I. | Goods | Gem Portal | (1540\$) 1.00 | 27/12/2018 | 1540 | 1.00 | 28/12/2018 | 28/12/2018 | 1. KJM Group system solution 2. PC worldcomputers | 28/12/2018 | |
| 4 | 16-IAMP-TANUVAS-IAN-GOODS-18-19 | Computer table, chair and storage unit will be purchased through Gem portal. It is required to establish project coordination unit at lower palar sub basin to document the reports of 18 sub basins in phase I. | Goods | Gem Portal | (1540\$) 1.00 | 03-02-2019 | 1540 | 1.00 | 03-02-2019 | 03-02-2019 | 1. Saradha agencies 2. surkhab supply 3. JMN enterprises | 5-Mar-19 | |

| Sl. No | Contract/Reference No. and Date | Brief Description of Procurement | Category Goods/Works/Services/Consultants/Other ¹ | Method of Procurement ² | Estimated Cost (US\$) in Lac Rs. | Contract Award Date | Contract Value | | Contract Completion date | | Name of Contractor/Consultant | Payments made till date | Remarks |
|--------|---------------------------------|--|--|------------------------------------|----------------------------------|---------------------|----------------|------------|--------------------------|------------|--------------------------------|-------------------------|---------|
| | | | | | | | US\$ | In Lac Rs. | As per contract | Actual | | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| 5 | 04-IAMP-TANUVAS-IAN-GOODS-18-19 | Storage tank for storing water for producing feed supplement. This is part of production plant and it will be installed in lower palar sub basin to supply 18 sub basins in phase I. It will be purchased through Gem Portal. | Goods | Gem Portal | (1540\$) 1.00 | 28/12/2018 | 1540 | 1.00 | 01-04-2019 | 01-04-2019 | Radhey Enterprises | 4-Jan-19 | |
| 6 | 07-IAMP-TANUVAS-IAN-GOODS-18-19 | Reverse osmosis plant for purifying ground water for preparing feed supplement. this is part of feed supplement production plant and it will be installed in lower palar sub basin for supplying feed supplement to 18 sub basins. raw materials like urea and other chemicals are required for preparing the feed supplement. | Goods | RFQ | (3080\$) 2.00 | 03-08-2019 | 3080 | 2.00 | 04-08-2109 | 25/03/2019 | Unique Aqua systems | 28/03/2019 | |
| 7 | 08-IAMP-TANUVAS-IAN-GOODS-18-19 | It is required for preparing the feed supplement. it will be prepared in lower palar sub basin to distribute 18 sub basins in phase I. | Goods | RFQ | (3080\$) 2.00 | 26/06/2019 | 3599 | 2.34 | 26/07/2019 | 07-04-2019 | Medicine India pharmaceuticals | 18/07/2019 | |
| 8 | 02-IAMP-TANUVAS-IAN-GOODS-18-19 | Pulverizer is required for grinding the raw materials to prepare the feed supplements and the same will be distributed to 18 sub basins in phase I. It will be installed in lower palar sub basin. | Goods | RFQ | (770\$) 0.50 | 26/06/2019 | 646 | 0.42 | 26/07/2019 | 07-02-2019 | Coimbatore Mill stores | 30/07/2019 | |